COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 10/ 2020

ESTI MATE SUMVARY 15:51: 09
CONTI D C19664R ESTI MATE NG 0014 PROG SPEC YR: 2005
PCN: 19664R- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 198.0 DAYS TI ME ALLOW 280 WORK DAYS
SH 14: S- CURVE RECONSTRUCTI ON PERCENT TIME:  70.71 ORI G TIME ALLOW 275 WORK DAYS
PROJECT NO. FSA0142- 063
SH 14: S- CURVE RECONSTRUCTI ON
NAMVE OF ROAD:
PROJECT COUNTI ES: LOGAN
CONTRACTOR:
PARSONS CONSTRUCTI ON GROUP | NC PAY PERI OD ENDI NG 05/ 30/ 2020 DATE TI ME STARTED 03/18/2019
1499 W 120th Avenue, Suite 200 DATE LET 12/ 13/ 2018 DATE WORK BEGAN 03/18/ 2019
DATE AWARDED 01/02/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/14/2019 DATE ACCEPTED
West i nst er CO 80234 (864)915- 1551 DATE NOTI CE TO PROCEED 03/18/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 19,242, 553.99 PARTI Cl PATI NG $ 11,869,672.64 $ 849, 946. 46
AWARD PRQIJECT AMT: $ 16, 600, 000. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 61. 68% TOTAL EARNI NGS 11, 869, 672. 64 849, 946. 46
FUNDS AVAI LABLE: $ 7,372,881.35 STOCKPI LED MATERI ALS 399, 677. 25 - 29, 186. 81
GROSS EARNI NGS 12, 269, 349. 89 820, 759. 65
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 249, 000. 00 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 12, 020, 349. 89 820, 759. 65
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 12, 020, 349. 89 820, 759. 65
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 820, 759. 65

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C19664R
PCN: 19664R-BI D
PRQIECT FSA0142- 063
REF | TEM
NO. NO.

CAT NO0200 ROADWAY

0005 202-00008

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Tree Trinm ng

0010 202-00010 *Renoval of Tree

0015 202-00019 Renoval of Inlet

0020 202-00021 Renoval of Manhol e

0025 202-00035 Renoval of Pipe

0030 202-00195 *Renoval of Median Cover

0035 202- 00200 *Renpval of Sidewal k

0040 202-00203 *Renoval of Curb and Cutter

0045 202-00210 *Renpval of Concrete Pavenent
0050 202-00220 *Rermoval of Asphalt Mat

0055 202-00240 *Renpoval of Asphalt Mt (Pl aning)

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
5. 000
HOUR
346. 57000
32. 000
EACH
750. 90000
41. 000
EACH
920. 58000
22. 000
EACH
1, 088. 40000
6, 693. 000
LF
11. 49000
612. 000
5%
18. 28000
12, 000. 000
5%
14. 67000
19, 000. 000
LF
6. 41000
45, 000. 000
5%
10. 50000
24, 098. 000
sy
1. 50000
92, 778. 000
5%

0. 41000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

4.000
0. 000
4.000

32. 000
0. 000
32. 000

28. 000
2.000
30. 000

13. 000
7.000
20. 000

3, 179. 000
1, 064. 000
4, 243. 000

561. 000
0. 000
561. 000

4,667. 000
1, 993. 000
6, 660. 000

11, 224. 000
468. 000
11, 692. 000

30, 270. 610
3, 454. 000
33,724.610

10, 617. 000
863. 000
11, 480. 000

82, 623. 000
0. 000
82, 623. 000
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1,841.

7,618

12,225

29, 237

2,999

36, 267

1,294

.00

.00

80

36

.00

31

88

00

50

.00

15:51: 09

AMOUNT

1, 386

24,028

27,617

21,768

48, 752

10, 255

97,702

74,945

354,108

17,220

33, 875

28

80

40

00

07

08

20

72

41

00

43



CONTI D:

PREV QTY/

CAT NO0200

0060

0065

0070

0075

0077

0080

0085

0090

0095

0100

0105

202- 00250

202- 00700

202- 00805

202- 00810

202- 00821

202- 00828

202- 00831

202- 04001

202- 05150

203- 00010

203- 00100

C19664R

19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

ROADWAY

*Renoval of Pavenent Marking

*Reroval

of Light Standard

Renoval

of Overhead Sign Structure

Renoval

of Ground Sign

Rem Si gn Panel

*Renoval

of Traffic Signal Equi pment

Head

*Renoval

of Traffic Signal

Plug Cul vert

Sandbl asti ng

*Uncl assi fi ed Excavation (Conplete In Place)

*Mick Excavation

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
18, 000. 000
SF
1. 98000
3. 000
EACH
771. 38000
1. 000
EACH
4, 908. 40000
101. 000
EACH
113. 55000
64. 000
EACH
80. 00000
1. 000
LS
8, 318. 55000
2.000
EACH
80. 22000
6. 000
EACH
2,231. 41000
5, 000. 000
SF
3. 96000
23, 020. 000
cy
15. 50000
5, 000. 000
cy

15. 72000

QrY TH'S PERI OD
QTY TO DATE

8, 108.
. 000
8, 868.

60.
. 000
64.

16, 574.
788.
17, 362.

3, 708.
. 000
4, 067.

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 200
. 000
. 200

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

000

000
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1, 504.

771.

320.

8, 925.

12, 214.

5, 643.

80

38

.00

.00

00

.00

.00

64

.00

00

48

15:51: 09

AMOUNT

17, 558.

2, 314.

11, 468.

5, 120.

1, 663.

160.

13, 388.

269, 111.

63, 933.

64

14

.00

55

00

71

44

46

.00

00

24



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 19664R- BI D ESTI MATE RUN 06/ 10/ 2020
PRQIECT: FSA0142- 063 ESTI MATE NO 0014 15:51: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 203-01100  *Proof Rolling 40. 000 26. 500
HOUR 0. 000 0. 00
129. 47000 26.500 3, 430. 96
0115 203-01500 Bl adi ng 200. 000 108. 500
HOUR 6. 000 691. 44
115. 24000 114. 500 13,194.98
0120 203-01597  *Pot hol i ng 750. 000 500. 000
HOUR 8. 000 1,973.92
246. 74000 508. 000 125, 343. 92
0125 207-00205 *Topsoi | 100. 000 8. 000
cY 0. 000 0. 00
75. 09000 8. 000 600. 72
0130 208-00002 Erosion Log Type 1 (12 Inch) 1, 820. 000 100. 000
LF 0. 000 0. 00
6. 00000 100. 000 600. 00
0135 208- 00035 Aggr egat e Bag 224.000 91. 000
LF 0. 000 0. 00
21. 23000 91. 000 1,931.93
0140 208-00036 Aggregat e Bag (Speci al) 0. 000 0. 000
LF 0. 000 0. 00
3. 47000 0. 000 0. 00
0145 208-00045 Concrete Washout Structure 2.000 1.000
EACH 0. 000 0. 00
21, 947.97000 1. 000 21, 947.97
0150 208-00053 StormDrain Inlet Protection (Type I) (84 Inch) 50. 000 24. 000
EACH 0. 000 0. 00
201. 29000 24.000 4, 830. 96
0155 208-00054 StormDrain Inlet Protection (Type I1I) 9. 000 9. 000
EACH 0. 000 0. 00
736. 92000 9. 000 6, 632. 28
0160 208-00056 StormDrain Inlet Protection (Type IIl) 72.000 72.000
EACH 0. 000 0. 00

265. 51000 72.000 19, 116.72



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 19664R- BI D ESTI MATE RUN 06/ 10/ 2020
PRQIECT: FSA0142- 063 ESTI MATE NO 0014 15:51: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 208-00070 Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
4,737. 38000 2.000 9,474.76
0170 208-00103 Renoval and Disposal of Sedinent (Labor) 100. 000 40. 000
HOUR 7.000 365. 96
52. 28000 47.000 2,457.16
0175 208-00105 Renoval and Disposal of Sedinment (Equipnent) 50. 000 15. 000
HOUR 0. 000 0. 00
119. 71000 15. 000 1, 795. 65
0180 208-00106 Sweepi ng (Sedi ment Renoval ) 20. 000 7.000
HOUR 12. 000 1,135. 44
94. 62000 19. 000 1,797.78
0185 208-00207 Erosi on Control Managenent 75. 000 58. 000
DAY 5. 000 3,566.75
713. 35000 63. 000 44,941. 05
0190 210-00001 Reset Structure 2.000 2.000
EACH 0. 000 0. 00
3,124.81000 2.000 6, 249. 62
0195 210-00050 *Reset Fire Hydrant 6. 000 5. 000
EACH 0. 000 0. 00
1, 132. 13000 5. 000 5, 660. 65
0200 210-00815 Reset Sign Panel 53. 000 4.000
EACH 0. 000 0. 00
263. 39000 4.000 1, 053. 56
0205 210-00831 *Reset Traffic Signal Head 6. 000 6. 000
EACH 0. 000 0. 00
296. 21000 6. 000 1,777. 26
0210 210-00840 *Reset Traffic Signal Pole 1. 000 1. 000
EACH 0. 000 0. 00
5, 937. 76000 1.000 5,937.76
0215 210-00842 *Reset Traffic Signal Mast Arm 2.000 1.000
EACH 0. 000 0. 00

444, 32000 1. 000 444,32



CONTI D: C19664R

PCN: 19664R- Bl D

PRQIECT FSA0142-063

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0220 210-00860 *Reset Pedestrian Push Button

0225 210-00861 *Reset Wring

0230 210-00865 *Reset Pedestrian Signal Head
0235 210-04010 Adj ust Manhol e

0240 210- 04015 Modi fy Manhol e

0242 210- 04020 Modi fy Inlet

0245 210- 04050 *Adj ust Val ve Box

0250 212-00006 *Seeding (Native)

0255 212-00032 *Soi | Condi tioning

0260 212-00050 *Sod

0265 213-00002 *Mil ching (Weed Free Hay)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
80. 22000
1. 000
LS
9, 392. 31000
4. 000
EACH
80. 22000
0. 000
EACH
2, 288. 25000
17. 000
EACH
2, 288. 25000
0. 000
EACH
3, 500. 00000
36. 000
EACH
1, 109. 63000
0. 600
ACRE
1, 419. 87000
0. 600
ACRE
4, 614. 55000
30, 000. 000
SF
0. 71000
0. 600
ACRE

2,691. 82000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

1. 000
0. 000
1.000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

17. 000
0. 000
17. 000

0. 000
0. 000
0. 000

20. 000
16. 000
36. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

468. 000
0. 000
468. 000

0. 000
0. 000
0. 000
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17,754

.00

.00

.00

.00

.00

.00

08

.00

.00

.00

.00

15:51: 09

AMOUNT

160.

9,392

160.

38, 900

39, 946

332.

44

31

44

.00

25

.00

68

.00

.00

28

.00



CONTI D

ROADWAY

CAT NO0200

0270 213-00012

0275

213- 00061

0280

214-00000

0285

304- 06008

0290

403- 00720

0295

403- 34751

0300

412-00190

0305

412- 00600

0310

412- 00900

0310

0315 412-00920

C19664R

FSA0142-063

19664R- Bl D

| TEM
DESCRI PTI ON

*Spray-on Mul ch Bl anket

*Mul ch Tackifier

*Landscape Mai nt enance

*Aggregate Base Course (Cl ass 6) (Special)

* Hot

M x Asphal t (Patching) (Asphalt)

* Hot

M x Asphalt (G ading SX) (75) (PG 64-28)

*Concrete Pavenent (Patching)

*Concrete Pavenent (6 |nch)

*Concrete Pavenent (9 Inch)

MATERI AL ALLOWANCE Dowel

*Concrete Pavenent (9 Inch) (Fast Track)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

11. 000
ACRE
4,584. 95000

120. 000
LB
4.91000

1. 000

26, 249. 71000

16, 000. 000

cy
42. 00000
611.670

TON
220. 00000
18, 700. 000

TON
100. 00000
3,398.610

sy
85. 00000
5, 500. 000

SY
53. 00000
57, 000. 000

sy
58. 00000

SY
0.41397
1, 000. 000

sy

80. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

11. 000
0. 000
11. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

8, 357. 000
909. 000
9, 266. 000

503. 700
107.970
611.670

16, 449. 400
0. 000
16, 449. 400

3,327.610
71.000
3,398.610

2,234.000
546. 000
2,780. 000

28, 031. 000
3, 896. 000
31, 927. 000

41, 562. 456
-3,895. 959
37, 666. 497

230. 000
0. 000
230. 000
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38,178

23,753

6, 035

28,938

225, 968

-1,612.

.00

.00

.00

00

40

.00

00

00

00

81

.00

15:51: 09

AMOUNT

50, 434

389, 172

134, 567

1, 644, 940

288, 881.

147, 340

1, 851, 766

15,592

18, 400

45

.00

.00

00

40

00

85

00

00

80

00



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 19664R- BI D ESTI MATE RUN 06/ 10/ 2020
PRQIECT: FSA0142- 063 ESTI MATE NO 0014 15:51: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0320 420-00112  Geotextile (Drainage) (Cass 1) 12. 000 0. 000
Sy 0. 000 0. 00
101. 33000 0. 000 0. 00
0320 MATERI AL ALLOMNCE Dr ai nage Geot ex 39, 156. 000
SY 0. 000 0. 00
0. 55000 39, 156. 000 21, 535. 80
0325 420-00133  Geotextile (Separator) (Cl ass 2) 70, 000. 000 35, 458. 000
SY 5, 608. 000 9, 757. 92
1. 74000 41, 066. 000 71, 454. 84
0325 MATERI AL ALLOMANCE Separ ati on Geot ex 0. 000
SY 0. 000 0. 00
0. 83000 0. 000 0. 00
0330 503-00036 *Drilled Shaft (36 Inch) 243. 000 140. 000
LF 56. 000 21, 000. 00
375. 00000 196. 000 73,500. 00
0335 503-00042 *Drilled Shaft (42 Inch) 102. 000 17. 000
LF 0. 000 0. 00
450. 00000 17. 000 7,650. 00
0340 503-00048 *Drilled Shaft (48 Inch) 21.000 0. 000
LF 0. 000 0. 00
525. 00000 0. 000 0. 00
0345 506-00212 Ri prap (12 Inch) 3.000 0. 000
cY 0. 000 0. 00
251. 21000 0. 000 0. 00
0350 506-01020 Geogri d Rei nf orcenent 70, 000. 000 35, 595. 000
SY 4,533. 000 9, 066. 00
2. 00000 40, 128. 000 80, 256. 00
0350 MATERI AL ALLOMANCE 23, 050. 000
SY -4,533. 000 -4,533.00
1. 00000 18,517. 000 18,517.00
0355 603-01125 12 Inch Reinforced Concrete Pipe (Conplete In Place) 411. 000 0. 000
LF 94. 000 4,843. 82

51. 53000 94. 000 4,843. 82



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 19664R- BI D ESTI MATE RUN 06/ 10/ 2020
PRQIECT: FSA0142- 063 ESTI MATE NO 0014 15:51: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0360 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 120. 000 0. 000
LF 0. 000 0.00
104. 67000 0. 000 0. 00
0365 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 653. 000 1, 091. 000
LF 198. 000 13, 860. 00
70. 00000 1, 289. 000 90, 230. 00
0365 MATERI AL ALLOWANCE Pi pe, RCP 0. 000
LF 0. 000 0.00
19. 92000 0. 000 0. 00
0370 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 270. 000 270. 000
LF 0. 000 0. 00
120. 00000 270. 000 32, 400. 00
0370 MATERI AL ALLOWANCE Pi pe, RCP 96. 000
LF 0. 000 0.00
8. 50750 96. 000 816. 72
0375 603-01275  *27 Inch Reinforced Concrete Pipe (Conplete In Place) 517. 000 360. 000
LF 0. 000 0. 00
95. 00000 360. 000 34, 200. 00
0380 603-01305 *30 Inch Reinforced Concrete Pipe (Conplete In Place) 440. 000 312. 000
LF 0. 000 0.00
100. 00000 312. 000 31, 200. 00
0380 MATERI AL ALLOMANCE Pi pe, RCP 288. 000
LF 0. 000 0. 00
34.76780 288. 000 10, 013. 13
0385 603-01335 *33 Inch Reinforced Concrete Pipe (Conplete In Place) 292. 000 292. 000
LF 0. 000 0.00
115. 00000 292. 000 33, 580. 00
0390 603-01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 879. 000 456. 000
LF 99. 000 12,375.00
125. 00000 555. 000 69, 375. 00
0395 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 914. 000 914. 000
LF 0. 000 0.00

135. 00000 914. 000 123, 390. 00



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 19664R- Bl D ESTI MATE RUN
PRQJECT: FSA0142- 063 ESTI MATE NO 0014
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0395 MATERI AL ALLOWANCE Pi pe, RCP 56. 000
LF 0. 000 0.00
49. 80000 56. 000 2,788. 80
0400 603-01485 *48 Inch Reinforced Concrete Pipe (Conplete In Place) 787. 000 787. 000
LF 0. 000 0. 00
160. 00000 787.000 125, 920. 00
0405 603-01545  *54 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 182. 000 1, 182. 000
LF 0. 000 0.00
205. 00000 1, 182. 000 242, 310. 00
0410 604-00305 Inlet Type C (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
0410 MATERI AL ALLOWANCE | nl et Har dwar e 2.000
EACH 0. 000 0.00
1, 846. 50000 2.000 3,693. 00
0415 604- 13005 Inlet Type 13 (5 Foot) 6. 000 1. 000
EACH 0. 000 0. 00
1,916. 92000 1. 000 1,916. 92
0420 604-13010 Inlet Type 13 (10 Foot) 1. 000 0. 000
EACH 0. 000 0.00
2,261. 71000 0. 000 0. 00
0425 604-19105 *Inlet Type R L 5 (5 Foot) 45. 000 33. 000
EACH 0. 000 0. 00
4,100. 00000 33. 000 135, 300. 00
0425 MATERI AL ALLOWANCE | nl et Hardwar e 11.000
EACH 0. 000 0.00
2,464.00000 11. 000 27,104. 00
0430 604-19205 Inlet Type R L 10 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2,170. 48000 0. 000 0. 00
0430 MATERI AL ALLOWANCE | nl et Hardwar e 1.000
EACH 0. 000 0.00

3, 685. 00000 1. 000 3, 685. 00



CONTI D

ROADWAY

CAT NO0200

0435 604-30005

0435

0440

604- 30010

0440

0445

604- 39000

0450

606- 00301

0455

606- 01370

0460

606- 02005

0465

607-11525

0470

608- 00000

0475 608-00010

C19664R

19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

*Manhol e Sl ab Base (5 Foot)

MATERI AL ALLOMANCE Pr cst

Conc Manhol e

*Manhol e Sl ab Base (10 Foot)

MATERI AL ALLOMANCE Pr cst

Conc Manhol e

Manhol e Speci al

Cuardrail

Type 3 (6-3 Post

Spaci ng)

Transition Type 3G

End Anchorage (Fl ared)

Fence (Plastic)

*Concrete Sidewal k

*Concrete Curb Ranmp

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
7.000
EACH
5, 273. 11000
EACH
1, 167. 00000
29. 000
EACH
6, 500. 00000
EACH
1, 909. 00000
6. 000
EACH
9, 634. 63000
0. 000
LF
47. 97000
0. 000
EACH
2, 468. 97000
0. 000
EACH
2, 818. 90000
3, 245. 000
LF
1. 27000
11, 000. 000
%
65. 00000
2, 200. 000
sy

200. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

5. 000
0. 000
5. 000

1. 000
0. 000
1. 000

19. 000
2.000
21.000

2.000
-2.000
0. 000

4.000
1. 000
5. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1,814.000
0. 000
1,814.000

3, 205. 000
1, 766. 000
4,971. 000

833. 000
65. 000
898. 000

Page 11
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13, 000

-3, 818.

9, 634

114,790

13, 000

.00

.00

00

00

63

.00

.00

.00

.00

00

00

15:51: 09

AMOUNT

26, 365

1,167

136, 500

48, 173

2,303

323, 115

179, 600

55

00

00

.00

15

.00

.00

.00

78

00

00



CONTI D

ROADWAY

CAT NO0200

0477 608-10000

0480

608-10010

0485

609- 20010

0490

609-21010

0495

609- 21020

0500

609- 24003

0505

609- 24004

0510

609- 24008

0515

610- 00020

0517

612- 00001

0520 612-00101

C19664R

19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

Si dewal k Drain

*Si dewal k Drain

*Curb Type 2 (Section B)

*Curb and Gutter Type 2 (Section |-B)

*Curb and CGutter Type 2 (Section Il-B)

*Qutter

Type 2 (3 Foot)

*CQutter

Type 2 (4 Foot)

*Qutter

Type 2 (8 Foot)

*Medi an Cover Material (Patterned Concrete)

Delin (Ty I)

*Del ineator (Drivable Concrete Installation) (Type I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
18. 000
LF
408. 00000
10. 000
EACH
1, 018. 92000
452. 000
LF
28. 18000
8, 259. 000
LF
18. 38000
19, 000. 000
LF
20. 83000
80. 000
LF
40. 43000
885. 000
LF
42. 88000
1, 071. 000
LF
95. 57000
35, 395. 000
SF
12. 50000
179. 000
EACH
55. 00000
100. 000
EACH

113. 21000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

18. 000
0. 000
18. 000

4. 000
0. 000
4.000

345. 000
47.000
392. 000

1, 657. 000
378. 000
2, 035. 000

6, 208. 000
1, 354. 000
7,562. 000

27.000
0. 000
27.000

638. 000
197. 000
835. 000

409. 000
155. 000
564. 000

0. 000
0. 000
0. 000

179. 000
0. 000
179. 000

93. 000
0. 000
93. 000

Page 12

ESTI MATE RUN 06/ 10/ 2020

1,324

6, 947

28, 203

8, 447

14,813

.00

.00

46

64

82

.00

36

35

.00

.00

.00

15:51: 09

AMOUNT

7,344

4,075

11, 046

37, 403

157, 516

1, 091.

35, 804

53, 901.

9, 845

10, 528

00

68

56

30

46

61

80

48

.00

00

53



CONTI D

ROADWAY

CAT NO0200

0523 612-00102

0525 612-00103

0530 613-00200

0535 613-00206

0540 613-00300

0545 613-00306

0547 613-00408

0550 613-01200

0555 613-07016

0557 613-01400

0560 613-07034

C19664R
19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

Delin (Drv Conc Inst) (Ty II)

*Del i neator (Drivable Concrete Installation) (Type

)

*2 Inch Electrical Conduit

*2 Inch Electrical Conduit (Bored)

*3 Inch Electrical Conduit

*3 Inch Electrical Conduit (Bored)

4 In Elec Cond (Bored)

*2 Inch Electrical Conduit (Plastic)

*Pull Box (16"x16"x6")

4 Inch Electrical Conduit (Plastic) CO #4

*Pull Box (24"x36"x18")

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
65. 000
EACH
120. 75000
50. 000
EACH
124. 53000
1, 326. 000
LF
17. 28000
2, 616. 000
LF
16. 04000
1, 846. 000
LF
13. 58000
3, 120. 000
LF
18. 51000
630. 000
LF
32. 74000
2, 679. 000
LF
10. 68000
39. 000
EACH
1, 283. 57000
5, 100. 000
LF
13. 00000
25. 000
EACH

1, 308. 26000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

65. 000
0. 000
65. 000

29. 000
0. 000
29. 000

1,179. 000
147. 000
1, 326. 000

2,616. 000
0. 000
2,616. 000

1, 676. 000
110. 000
1, 786. 000

812. 000
0. 000
812. 000

630. 000
0. 000
630. 000

56. 000
0. 000
56. 000

22.000
0. 000
22.000

0. 000
278. 000
278.000

13. 000
0. 000
13. 000

Page 13
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2,540

1,493

3,614

.00

.00

.00

80

.00

.00

.00

.00

00

.00

15:51: 09

AMOUNT

7,848

3,611.

22,913

41, 960

24, 253

15, 030

20, 626

598.

28, 238

3,614

17, 007

75

37

28

64

88

12

20

08

54

00

38



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 19664R- BI D ESTI MATE RUN 06/ 10/ 2020
PRQIECT: FSA0142- 063 ESTI MATE NO 0014 15:51: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0565 613-10000 *Wring 1. 000 0. 750
LS 0. 000 0. 00
57, 908. 96000 0. 750 43,431.72
0570 613-13000 *Luminaire (LED) (Special) 38. 000 18. 000
EACH 2.000 1,234.20
617. 10000 20. 000 12,342.00
0575 613-34300  *Light Standard Metal (30 Foot) 15. 000 11. 000
EACH 0. 000 0. 00
2,270. 94000 11. 000 24,980. 34
0580 613-40010 *Li ght Standard Foundati on 40. 000 11. 000
EACH 0. 000 0. 00
1, 456. 36000 11. 000 16, 019. 96
0583 613-50100 Lighting Control Center 5. 000 1.000
EACH 0. 000 0. 00
8, 327. 00000 1. 000 8,327.00
0585 614-00011 *Si gn Panel (Class |) 2,224.000 102. 000
SF 0. 000 0. 00
22. 64000 102. 000 2,309. 28
0590 614-00012 *Sign Panel (Class Il) 83. 000 9. 000
SF 0. 000 0. 00
29. 44000 9. 000 264. 96
0595 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 1, 940. 000 235. 000
LF 0. 000 0. 00
24.91000 235. 000 5, 853. 85
0600 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 381. 000 10. 000
Sl i pbase
LF 0. 000 0. 00
43. 02000 10. 000 430. 20
0605 614-10160 *Si gnal Head Backpl at es 56. 000 16. 000
EACH 5. 000 1, 141. 65
228. 33000 21.000 4,794.93
0610 614-70150 *Pedestrian Signal Face (16) (Countdown) 32.000 2. 000
EACH 4.000 2,739.92

684. 98000 6. 000 4,109. 88



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 19664R- Bl D ESTI MATE RUN
PRQJECT: FSA0142- 063 ESTI MATE NO 0014
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0610 MATERI AL ALLOWANCE Traffic Equi pment 4.000
EACH -4.000 -1,100. 00
275. 00000 0. 000 0. 00
0615 614-70336 *Traffic Signal Face (12-12-12) 82. 000 22.000
EACH 9. 000 7,775. 46
863. 94000 31. 000 26,782. 14
0615 MATERI AL ALLOWANCE Traf fic Equi pment 0. 000
EACH 0. 000 0.00
360. 00000 0. 000 0. 00
0620 614-70448 *Traffic Signal Face (12-12-12-12) 19. 000 2.000
EACH 0. 000 0. 00
1, 252. 72000 2.000 2,505. 44
0620 MATERI AL ALLOWANCE Traf fic Equi prent 6. 000
EACH 0. 000 0.00
460. 00000 6. 000 2,760.00
0625 614-72855 *Traffic Signal Controller Cabinet 4. 000 0. 000
EACH 0. 000 0. 00
29, 031. 00000 0. 000 0.00
0625 MATERI AL ALLOWANCE Control | er Cabi net 4.000
EACH 0. 000 0.00
11, 440. 00000 4.000 45, 760. 00
0630 614-72860  *Pedestrian Push Button 30. 000 2.000
EACH 0. 000 0. 00
1, 610. 64000 2.000 3,221.28
0635 614-72866 *Fire Preenption Unit and Tiner 8. 000 0. 000
EACH 0. 000 0.00
5, 825. 46000 0. 000 0. 00
0640 614-72886 *Intersection Detection System (Canera) 20. 000 8. 000
EACH 0. 000 0. 00
9, 000. 00000 8. 000 72, 000. 00
0640 MATERI AL ALLOWANCE Traffic Equi prent 0. 000
EACH 0. 000 0.00

5, 200. 00000 0. 000 0. 00



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 19664R- Bl D ESTI MATE RUN
PRQJECT: FSA0142- 063 ESTI MATE NO 0014
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0640 MATERI AL ALLOWANCE Tr af fic Equi prent 12. 000
EACH 0. 000 0. 00
5, 200. 00000 12. 000 62, 400. 00

0645 614-81125 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00

12, 292. 69000 0. 000 0.00

0645 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00
8, 244. 00000 0. 000 0.00

0645 MATERI AL ALLOMANCE Si gnal Pol e 1. 000
EACH 0. 000 0. 00
8, 244. 00000 1. 000 8, 244. 00

0650 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 5. 000 4. 000
EACH 1.000 12, 453. 14
12, 453. 14000 5. 000 62, 265. 70

0650 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00

8, 361. 00000 0. 000 0.00

0650 MATERI AL ALLOWANCE Si gnal Pol e 1. 000
EACH -1.000 -8,361.00
8, 361. 00000 0. 000 0.00

0655 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 4.000 0. 000
EACH 0. 000 0. 00

14, 193. 37000 0. 000 0.00

0655 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00
9, 588. 00000 0. 000 0.00

0655 MATERI AL ALLOWANCE Si gnal Pol e 4. 000
EACH 0. 000 0. 00
9, 588. 00000 4.000 38, 352. 00

0660 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 7.000 2.000
EACH 1. 000 14, 538. 95
14, 538. 95000 3. 000 43, 616. 85



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 19664R- Bl D ESTI MATE RUN
PRQJECT: FSA0142- 063 ESTI MATE NO 0014
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0660 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00

9, 762. 00000 0. 000 0. 00

0660 MATERI AL ALLOMANCE Si gnal Pol e 5. 000
EACH -1.000 -9,762. 00
9, 762. 00000 4.000 39, 048. 00

0665 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 5. 000 1. 000
EACH 0. 000 0.00
17, 858. 97000 1. 000 17, 858. 97

0665 MATERI AL ALLOMANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00

12, 107. 00000 0. 000 0.00

0665 MATERI AL ALLOWANCE Si gnal Pol e 4.000
EACH 0. 000 0. 00
12, 107. 00000 4.000 48, 428. 00

0670 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00

18, 899. 40000 0. 000 0.00

0670 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00

12, 841. 00000 0. 000 0. 00

0670 MATERI AL ALLOWANCE Si gnal Pol e 1. 000
EACH 0. 000 0. 00
12, 841. 00000 1. 000 12, 841.00

0675 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0.00

21, 307. 34000 0. 000 0. 00

0675 MATERI AL ALLOMANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00

15, 931. 00000 0. 000 0.00

0675 MATERI AL ALLOWANCE Si gnal Pol e 1. 000
EACH 0. 000 0. 00
15, 931. 00000 1. 000 15, 931. 00



CONTI D

ROADWAY

CAT NO0200

0680 614-86800

0680

0685

614-87704

0687

624-20025

0690

625- 00000

0695

626- 00000

0700

626-01103

0705

627-00008

0710

627-00013

0715

627-01010

0720 627-02010

C19664R

19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

*Uni nterrupted Power Supply

MATERI AL ALLOMANCE Traffic Equi pment

*Ethernet Radio (Single Cient)

24 In Drainage Pipe (CL 0) (CIP)

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier II1)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Paint (H gh Build)

*Preformed Pl astic Paverment Marking (Type I)(Inlaid)

*Preformed Plastic Paverent Marking (Type Il) (Inlaid)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
9, 333. 07000
EACH
5, 250. 00000
4. 000
EACH
3, 616. 23000
40. 000
LF
80. 00000
1. 000
LS
21, 736. 94000
1. 000
LS

950, 296. 25000

1.000
LS
14, 429. 73000
340. 000
GAL
117.30000
808. 000
GAL
45. 48000
9, 332. 000
SF
14. 30000
1, 051. 000
SF

15. 86000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

4. 000
0. 000
4.000

0. 000
0. 000
0. 000

40. 000
0. 000
40. 000

0. 650
0. 000
0. 650

1. 000
0. 000
1.000

0. 600
0. 000
0. 600

340. 000
0. 000
340. 000

792. 000
16. 000
808. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 18

ESTI MATE RUN 06/ 10/ 2020

727.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:51: 09

AMOUNT

21,000

3,200

14,129

950, 296

8, 657

39, 882

36, 747

.00

00

.00

00

01

25

84

00

84

.00

.00



CONTI D

CAT NO0200

0725

0730

0735

0740

0745

0750

0755

0760

0765

0767

0770

627-30323

627-30328

630- 00000

630- 00003

630- 00006

630- 00007

630- 00012

630- 00040

630- 00041

630- 80002

630- 80335

C19664R

FSA0142-063

COLORADO DEPARTMENT OF TRANSPORTATI ON

19664R- Bl D

ESTI MATE NO 0014

ROADWAY

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNI' TS
UNIT PRI CE
*Preformed Plastic Paverment Marking (Wrd-Synbol) (Type 2, 156. 000
1)(In
) SF
21. 84000
*Preformed Pl astic Paverment Marking (XWal k- St op 10, 126. 000
Li ne) (Type
SF
14. 60000
*Fl aggi ng 15, 000. 000
HOUR
28.87000
*Uni formed Traffic Control 33. 000
HOUR
101. 89000
*Uni formed Traffic Control (Vehicle) 33. 000
HOUR
33. 96000
*Traffic Control Inspection 150. 000
DAY
226. 43000
*Traffic Control Managenent 350. 000
DAY
250. 00000
*Traffic Incident Managenent Pl an Devel opnent 1. 000
LS
8, 560. 19000
*Traffic Incident Managenment Plan |nplenentation 0. 000
MON
358. 51000
Fl ash Beacon (Sol ar) 11. 000
EACH
600. 00000
*Barricade (Type 3 MA) (Tenporary) 80. 000
EACH

113. 21000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1,179
458.

000
000

1, 637.000

2, 236.
. 000
000

000

2, 559.

10, 907
865.

800
000

11, 772. 800

33. 000
0. 000
33. 000

33. 000
0. 000
33. 000

88. 000
0. 000
88. 000

. 000
35. 000

338. 000

0.500
0. 000
0. 500

0. 000
0. 000
0. 000

3. 000
2.500
5. 500

40. 000
0. 000
40. 000
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10, 002

4,715

24,972

8, 750

1, 500.

72

80

55

.00

.00

.00

00

.00

.00

00

.00

15:51: 09

AMOUNT

35, 752

37, 361.

339, 880

3,362

1, 120.

19, 925

84, 500

4,280

3, 300

4,528

08

40

74

37

68

84

00

10

.00

00

40



CONTI D

ROADWAY

CAT NO0200

0772 630-80340

0775 630-80341

0780 630-80342

0785 630-80344

0790 630-80350

0795 630-80355

0800 630-80356

0805 630-80360

0807 630-80363

0810 630-80367

0815 630-80380

C19664R

19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

Pedestrian Barricade (ADA)

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

*Construction Traffic Sign (Special)

*Vertical Panel

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

*Drum Channel i zi ng Device

Drum Channel Dev (Light) (F)

*Portable Traffic Speed Monitor

*Traffic Cone

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
326. 000
LF
11. 00000
552. 000
EACH
96. 23000
250. 000
EACH
135. 86000
600. 000
SF
16. 98000
317. 000
EACH
39. 62000
7.000
EACH
7,924. 93000
(A 6. 000
EACH
2, 264. 27000
410. 000
EACH
52. 08000
21. 000
EACH
85. 00000
4. 000
EACH
4,528. 53000
250. 000
EACH

13. 59000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
163. 000
163. 000

265. 000
11. 000
276. 000

115. 500
0. 000
115. 500

233.500
5. 000
238.500

133. 000
25.500
158. 500

3.500
0. 000
3. 500

3. 000
0. 000
3. 000

205. 000
0. 000
205. 000

10. 500
0. 000
10. 500

2.000
0. 000
2.000

125. 000
0. 000
125. 000

Page 20

ESTI MATE RUN 06/ 10/ 2020

1,793

1, 058

84

1,010

00

53

.00

31

.00

.00

.00

.00

.00

.00

15:51: 09

AMOUNT

1,793

26, 559

15, 691.

4,049

6, 279

27,737

6, 792

10, 676

892.

9, 057

1,698

00

48

83

73

7

26

81

40

50

06

75



CONTI D

CAT NO0200

0817

0820

0823

0825

0827

0828

0829

0830

0835

0840

0845

630- 80391

630- 80520

630- 85041

630- 86810

900- 00007

900- 00007

900- 00012

700- 70010

700- 70011

700-70012

700- 70013

C19664R

19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

ROADWAY

Channel Dev (Fixed)

*Mobi | e Pavenent Marking Zone

Mobi | e Attenuator

*Traffic Signal (Tenporary)

Added Item (Each)/ Reset Electric Meter

Added Item (Each)/ Reset Sign Panel

Added I tem (Foot)/

15 Inch Sanitary Pipe

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Asphalt Pavenent

I ncentive

F/ A Concrete Pavenent |ncentive

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

Pedest al

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
150. 000
EACH
100. 00000
10. 000
DAY
1, 436. 34000
10. 000
DAY
600. 00000
13. 000
EACH
27, 000. 00000
1. 000
EACH
4,555. 10000
22.000
EACH
24. 20000
57.000
LF
124. 63000
250, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
30, 000. 000
FA
1. 00000
100, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

62. 500
0. 000
62.500

2.000
0. 000
2.000

10. 000
0. 000
10. 000

3. 000
0. 000
3. 000

1. 000
0. 000
1. 000

0. 000
22.000
22.000

57. 000
0. 000
57. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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532.

.00

.00

.00

.00

.00

40

.00

.00

.00

.00

.00

15:51: 09

AMOUNT

6, 250

2,872

6, 000

81, 000

4,555

532.

7,103

00

68

00

00

10

40

91

.00

.00

.00

.00



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 19664R- BI D ESTI MATE RUN 06/ 10/ 2020
PRQIECT: FSA0142- 063 ESTI MATE NO 0014 15:51: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0850 700-70016 F/ A Fuel Cost Adjustnent 50, 000. 000 -14,342.810
F A -3,020.010 -3,020.01
1. 00000 -17,362. 820 -17, 362. 82
0855 700-70018 F/ A Roadway Snpot hness Incentive 200, 000. 000 65, 137. 050
F A 0. 000 0. 00
1. 00000 65, 137. 050 65, 137. 05
0860 700-70019 F/ A Asphalt Cenment Cost Adj ustment 155, 000. 000 139, 517. 830
FA 0. 000 0.00
1. 00000 139, 517. 830 139, 517. 83
0865 700-70023 F/ A On- The-Job Trai nee 19, 200. 000 19, 130. 000
F A 0. 000 0. 00
1. 00000 19, 130. 000 19, 130. 00
0867 700-70111  Project First Program 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0870 700-70210 F/A Lights 300, 000. 000 281, 662. 770
FA 0. 000 0.00
1. 00000 281, 662. 770 281, 662. 77
0875 700-70220 F/ A Phone Service 1, 500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0880 700-70270 F/A Water Lines 200, 000. 000 199, 833. 980
FA 0. 000 0.00
1. 00000 199, 833. 980 199, 833. 98
0885 700-70310 F/ A Landscaping 30, 000. 000 17,525. 220
FA 0. 000 0.00
1. 00000 17, 525. 220 17,525. 22
0890 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0895 700-70589 F/A Environnental Health & Safety Managenent 0. 000 0. 000
FA 0. 000 0.00

1. 00000 0. 000 0. 00
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PCN: 19664R- BI D ESTI MATE RUN 06/ 10/ 2020
PRQIECT: FSA0142- 063 ESTI MATE NO 0014 15:51: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0900 700-70594 F/ A DRB Standing Conmittee 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $18,562,932.72$ 820, 759. 65 $11, 640, 538. 41
CAT NO0300 STRUCTURES

0905 202-00165 *Rermoval of Wall 1. 000 1. 000
LS 0. 000 0. 00
6, 958. 75000 1. 000 6, 958. 75
0910 202-00425 Renoval of Bridge Railing 278. 000 278. 000
LF 0. 000 0. 00
13. 83000 278. 000 3,844.74
0915 202- 00495 Renoval of Portions of Present Structure 1. 000 1. 000
LS 0. 000 0. 00
37,122. 86000 1. 000 37,122. 86
0920 206- 00000 Structure Excavation 2,112. 000 2,112. 000
cY 0. 000 0. 00
22. 42000 2,112. 000 47, 351. 04
0925 206-00100 Structure Backfill (O ass 1) 2, 000. 000 1, 158. 000
cY 0. 000 0. 00
54. 76000 1, 158. 000 63,412. 08
0930 210-00425 Reset Bridge Railing 254. 500 254. 500
LF 0. 000 0. 00
49. 19000 254. 500 12,518. 86
0935 518-01002 Bri dge Expansion Device (0-2 Inch) 65. 000 0. 000
LF 0. 000 0. 00
52. 67000 0. 000 0. 00
0940 601-03050 Concrete Class D (Wall) 350. 300 350. 300
cY 0. 000 0. 00
530. 00000 350. 300 185, 659. 00
0945 601-40400 Structural Concrete Stain 376. 000 0. 000
SY 0. 000 0. 00

3. 40000 0. 000 0.00
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PCN: 19664R- BI D ESTI MATE RUN 06/ 10/ 2020
PRQIECT: FSA0142- 063 ESTI MATE NO 0014 15:51: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0950 602-00020 Rei nforcing Steel (Epoxy Coated) 40, 030. 000 40, 030. 000
LB 0. 000 0. 00
1. 77000 40, 030. 000 70, 853. 10
0955 604- 25000 Vane Grate Inlet Special 2.000 2.000
EACH 0. 000 0. 00
9, 944. 62000 2.000 19, 889. 24
0960 606-11030 Bridge Rail Type 10M 185. 000 185. 000
LF 0. 000 0. 00
275. 72000 185. 000 51, 008. 20
0965 606-11032 Bridge Rail Type 10M (Speci al) 179. 000 179. 000
LF 0. 000 0. 00
312. 75000 179. 000 55, 982. 25
CAT 0300 CURRENT AMT $ 605, 409.99 $ 0.00% 554, 600. 12

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0970 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
43, 021. 03000 1. 000 43, 021. 03
0975 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
25,812. 62000 1. 000 25, 812. 62
0980 620-00020 Sanitary Facility 1.000 1. 000
EACH 0. 000 0.00
5, 377. 63000 1. 000 5,377.63
CAT 0400 CURRENT AMT $ 74,211.28$% 0.00% 74,211. 28

PRQJECT TOTAL CURRENT AMI $19, 242,553.99 $ 820, 759. 65 $12, 269, 349. 81



